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This section is reserved for citizens wishing to address the Board regarding a
county related issue.

Adjourn

To attend this meeting remotely:
The live meeting can be viewed at https://www.youtube.com/KootenaiCountyldaho
To participate or listen via telephone dial (339) 207-6050
Please be sure to keep your devices on mute to limit background noise.
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\ Project Chris Leslie Bill Status
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| | Tn]z - Addition to west side of Justice Bldg. Funding from ARPA. Start CMGC RFQ
| ‘ | ‘process with Cory Trapp.
‘ ‘ ‘ 111/9 - No update.
| 111/16 - Leslie meeting with EOs. Will tour Ada courthouse Nov 19.
‘ 111/23 - Toured Ada Courthouse and met with LCA. Amendment coming to cover
‘ \ change from stand alone building to Justice Center expansion.
‘ | ‘ | 111/30 - Amendment signed and designs expected in February.
\ ‘ ‘ ‘ |1/11 - LCA to meet with stakeholders in Jan, then the BOCC.
‘1/25 - Stakeholder meeting Jan 27.
2/1 - LCA meeting with the BOCC Feb 18.
| i2/22 - LCA working on elevations, BOCC working on funding after ARPA March.
X X X 3/22 - LCA presenting elevations April 13. ARPA presenting by first week April.
Expansion | ‘ | ‘4/19 - RFQ publish date May 3rd, response date May 24th.
‘ ‘ ‘ 14/26 - RFQ is with legal. Will be sent to BOCC before publish.
‘ \ '5/3 - RFQ published. Bids due May 24th
| 1 5/24 - RFQ deadline extended to June 7th
\ | \ | |6/7 - Two RFQs received. Scoring process in the next two weeks.
1 ‘ 1 |6/14 - Waiting for responsive determination from legal then scoring will start.
‘ ‘6/21 - Both bids responsive. Scoring this week, then interviews week of July 11.

6/28 - Interviews for July 14th, then finalize scoring.
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